

<b>ANTICIPATED BID PACKAGES – MAY 2025</b>	<b>ANTICIPATED RFP RELEASE DATE</b>	<b>ANTICIPATED RFP DUE DATE</b>
<b>Batch &amp; Deliver Ready-Mix Concrete</b>	MAY 2025	JULY 2025
<b>Bridge Lock-Up Devices (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Cable Stay Anchor Boxes (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Cable Stay Materials and Tech Support/Testing (Furnish)</b>	MAY 2025	JULY 2025
<b>Corrugated Metal Pipe - For Precast Footing &amp; Pier Protection</b>	MAY 2025	JULY 2025
<b>Electrical &amp; ITS Subcontract</b>	MAY 2025	JULY 2025
<b>Expansion Joints (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Furnish Pylon Climbing Forms (Furnish)</b>	MAY 2025	JULY 2025
<b>Geotechnical Borings</b>	MAY 2025	JULY 2025
<b>Latex Modified Concrete (LMC) Overlay (Install)</b>	MAY 2025	JULY 2025
<b>Main Span Structural Steel - Girders, Baffles, Fairings (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Marine Span Structural Steel (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Permanent Pylon Access Steel (Fabricate)</b>	MAY 2025	JULY 2025
<b>Precast Concrete Deck Panels (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Precast Footing/ Fender Shell Casting (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Precast Girder Bearings - Elastomeric &amp; Sole Plates (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Precast Girders - 87" Bulb Tee (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Precast Pile Collars &amp; Pile Collar Seals (Furnish)</b>	MAY 2025	JULY 2025
<b>Precast Virginia Troughs (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Pylon Elevators (Furnish &amp; Install)</b>	MAY 2025	JULY 2025

<b>Rebar (Furnish)</b>	MAY 2025	JULY 2025
<b>Rebar (Install)</b>	MAY 2025	JULY 2025
<b>Steel Diaphragms for Precast Girders (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Steel Pipe Pile, Shear Rings, and Pile Coating (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>Structural Steel Bearings - Disc &amp; Main Span (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025
<b>TVRA Steel Cladding (Fabricate &amp; Deliver)</b>	MAY 2025	JULY 2025

<b>ANTICIPATED BID PACKAGES – JUNE 2025</b>	<b>ANTICIPATED RFP RELEASE DATE</b>	<b>ANTICIPATED RFP DUE DATE</b>
<b>Aggregates / Backfill Materials (Furnish &amp; Deliver)</b>	JUNE 2025	JULY 2025
<b>Anchor Bolts (Furnish)</b>	JUNE 2025	JULY 2025
<b>Asphalt Paving</b>	JUNE 2025	JULY 2025
<b>Barrier Wall for MOT (Furnish)</b>	JUNE 2025	JULY 2025
<b>Bridge Deck Grinding/Grooving</b>	JUNE 2025	JULY 2025
<b>Bridge Drainage - Scuppers, Downspouts, and Hangers (Fabricate &amp; Deliver)</b>	JUNE 2025	JULY 2025
<b>Bubble Curtain Materials</b>	JUNE 2025	JULY 2025
<b>Bussing</b>	JUNE 2025	JULY 2025
<b>Clear and Grub</b>	JUNE 2025	JULY 2025
<b>Concrete Formwork Rentals</b>	JUNE 2025	JULY 2025
<b>Concrete Pumping</b>	JUNE 2025	JULY 2025
<b>Dewatering Supplies - Weirs, Pumps, treatment plant rentals</b>	JUNE 2025	JULY 2025
<b>Divers</b>	JUNE 2025	JULY 2025
<b>Drainage (Inspect &amp; Clean)</b>	JUNE 2025	JULY 2025
<b>Equipment - Flat Bed Trailers</b>	JUNE 2025	JULY 2025

<b>Erosion and Sediment Control</b>	JUNE 2025	JULY 2025
<b>Fall Protection Supplies (Furnish)</b>	JUNE 2025	JULY 2025
<b>Fencing - Permanent Chain &amp; Climb Deterrent</b>	JUNE 2025	JULY 2025
<b>Fender Pile &amp; Hardware (Furnish)</b>	JUNE 2025	JULY 2025
<b>Flatwork</b>	JUNE 2025	JULY 2025
<b>Guardrail Installation</b>	JUNE 2025	JULY 2025
<b>Hourly Trucking</b>	JUNE 2025	JULY 2025
<b>Hydrophone Monitoring</b>	JUNE 2025	JULY 2025
<b>Landscaping</b>	JUNE 2025	JULY 2025
<b>Lumber/Wood (Furnish &amp; Deliver)</b>	JUNE 2025	JULY 2025
<b>Maintenance of Traffic Supplies - Signs Type III, VMS</b>	JUNE 2025	JULY 2025
<b>Mammal Monitoring</b>	JUNE 2025	JULY 2025
<b>Manhoist Sub</b>	JUNE 2025	JULY 2025
<b>Marine Equipment - Menck Tech &amp; Freight</b>	JUNE 2025	JULY 2025
<b>Marine Transportation - Long Haul Tugs</b>	JUNE 2025	JULY 2025
<b>Miscellaneous Metals Subcontract - Permanent Handrail (Furnish &amp; Install)</b>	JUNE 2025	JULY 2025
<b>MSE Wall (Furnish)</b>	JUNE 2025	JULY 2025
<b>MSE Wall (Install)</b>	JUNE 2025	JULY 2025
<b>Onsite Crew Boat</b>	JUNE 2025	JULY 2025
<b>Onsite Security</b>	JUNE 2025	JULY 2025
<b>Onsite Tug Boat</b>	JUNE 2025	JULY 2025
<b>Overhang Jacks (Furnish)</b>	JUNE 2025	JULY 2025
<b>Overhead Signage (Furnish &amp; Install)</b>	JUNE 2025	JULY 2025
<b>Painting Subcontract</b>	JUNE 2025	JULY 2025
<b>Pavement Marking/Striping</b>	JUNE 2025	JULY 2025

<b>Pile Testing</b>	JUNE 2025	JULY 2025
<b>Post Tension - 2" Bolt, Washer, Nut (Furnish)</b>	JUNE 2025	JULY 2025
<b>Post Tension Strand Materials - Duct, Strand, Grout (Furnish)</b>	JUNE 2025	JULY 2025
<b>Post Tensioning Inspection - Pylon</b>	JUNE 2025	JULY 2025
<b>Precast Box Air System (Furnish)</b>	JUNE 2025	JULY 2025
<b>Precast Drg/Utility Structures (Furnish)</b>	JUNE 2025	JULY 2025
<b>Precast Panel Blocking</b>	JUNE 2025	JULY 2025
<b>RCP - 18", 24", and 36" (Furnish)</b>	JUNE 2025	JULY 2025
<b>Shear Studs (Furnish &amp; Install)</b>	JUNE 2025	JULY 2025
<b>Shoring/Stairs - Stair Towers and Pylon Access Gangways</b>	JUNE 2025	JULY 2025
<b>SIP Metal Decking (Install)</b>	JUNE 2025	JULY 2025
<b>Slipform Barrier</b>	JUNE 2025	JULY 2025
<b>Stay-In-Place Metal Decking (Furnish)</b>	JUNE 2025	JULY 2025
<b>Street Sweeping</b>	JUNE 2025	JULY 2025
<b>Supply &amp; Maintain Chemical Toilets</b>	JUNE 2025	JULY 2025
<b>Supply Concrete Testing Equipment/Supplies - Stich Pour Maturity Meters</b>	JUNE 2025	JULY 2025
<b>Supply Geotextile Materials</b>	JUNE 2025	JULY 2025
<b>Surveying</b>	JUNE 2025	JULY 2025
<b>Temp Fence (Furnish &amp; Install)</b>	JUNE 2025	JULY 2025
<b>Temp Shoring - Trench Boxes (Furnish)</b>	JUNE 2025	JULY 2025
<b>Temp Wire Wall (Furnish)</b>	JUNE 2025	JULY 2025
<b>Temporary Deck Panels (Furnish)</b>	JUNE 2025	JULY 2025
<b>Tower Crane Assembly/Disassembly</b>	JUNE 2025	JULY 2025
<b>Trash Removal</b>	JUNE 2025	JULY 2025
<b>Underdrain (Furnish)</b>	JUNE 2025	JULY 2025

